



Contingency Plan Definitions



Programmatic Contingency Plan

Domain: PEO/PM

Timeframe: Assessment Phase

Criteria: Program Milestones, Cost, Schedule, and Risk

Desired to Outcome: Decisions on Which Systems Replace, Retire, or Renovate

Required Reporting in OSD Database: None

Operational Contingency Plan

Domain: CEO/Operational Commander

Timeframe: 31 March, 1999

Criteria: CINC/Service Chief/PSA or Delegated Cognizant

Authority:

Desired Outcome: Ensure that Operational Components Can Successfully Execute Mission

Required Reporting in: Yes or No as Directed by CINC/Service

System Contingency Plan

Domain: CIO or IT Community

Timeframe: Due December 31, 1998

Criteria: All Mission-critical System Owners

Desired Outcome: Communicate Processes and Procedures to Restore Functionality to a Disrupted System

Required Reporting in OSD Database: Yes or No

- Key Notes**
- (1) CEOs/CIOs May Elect to Combine System and Operational Contingency Plans into a Single Plan
 - (2) CEOs/CIOs May Adapt Existing Contingency Plans to Meet Y2K Objectives
 - (3) The Level of Aggregation of Subordinate Echelon Contingency Plans is a CINC/Service/PSA Determination